
  Manager's Report 
                               For Council Meeting 1/23/01 

FINANCE 
Listed below are the new businesses licensed during this period: 
 
Business Name   Address   Business Type 
Axiom Staffing Group  300 Ft Evans Rd NE #102A Temporary Staffing 
Builders Management   106 Paddington Way  Building Consulting 
Carter, Malinda   151 Oakview Dr SE  Commissioned Merchant 
Hockett Enterprises   708 Edwards Ferry Rd NE Snow Removal 
Loudoun Lawn Service  211 Jennings Ct SE  Lawn Service 
Medical Dental Computer Services 204 S King St   Computer Service Support 
Northstar Home Inspections  108 Plaza St NE  Home Inspections 
Pilates Center LLC   504 North St NE  Health & Fitness Consulting 
Pizza Bolis    9-D Catoctin Cr SW  Restaurant 
Skye, Inc    806 Kenneth Pl SE  Products & Services 
Starlight Candles   509 Sparkleberry Ter  NE Retail - Candles 
 
PERSONNEL 
Pursuant to Section 4-3 of the Town Charter, the following personnel actions have occurred since the 
last report: 
 
New Hires    Position    Department 
Alicia Taylor    Communications Technician I Police 
Edward Warf    Police Officer    Police 
Justice Michlena   Maintenance Supervisor  Parks and Recreation 
 
Resignations    Position    Department 
Scott Warner    Police Officer    Police 
Juan Rivera    Airport Director   Airport 
Christopher Steagall   Account Clerk    Finance 
 
Deceased    Position    Department 
Linda Hellwig    Const. Inspector   Eng. & Public Works 
 
PARKS AND RECREATION 
The pre-bid meeting for Ida Lee Park Recreation Center expansion project was held on January 8, 
2001.  Eleven contractors were in attendance.  Construction bids are due on Tuesday, January 23, 
2001. 
 
A joint meeting between the Leesburg Parks and Recreation Advisory Commission and the County of 
Loudoun Parks and Recreation Advisory Board was held on Saturday, January 13, 2001.  The 
meeting’s agenda included project updates, potential joint town/county initiatives, and a presentation 
by Mr. Dean Tice, Executive Director for the National Recreation and Park Society. 
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PLANNING AND ZONING 

Current Planning Division Activity 
 

Plans accepted for review during the period January 2, 2001 – January 16, 2001 
• Bowers Property – Boundary Line Adjustment 
• Potomac Crossing, Section 8E – Construction Drawings 
• Edwards Landing, Section 2A – Final Plat 
• Tavistock Commercial & Multifamily – Architectural Elevations 
• Beeler Property – Construction Drawings 
• Fairview Block “I” Lots 11, 12, & 13 – Boundary Line Adjustment 
• Potomac Crossing, Section 7 – Deed of Subdivision  
• Potomac Station, Section 7A – Deed of Subdivision 
• Harvest Square, Lots 2 & 3 – Boundary Line Adjustment 
• Potomac Crossing/Battlefield Parkway Improvements – Construction Drawings 
• Exeter Hills, Section 6B – Final Plat 
• Allman / Bredimus – Boundary Line Adjustment 

 
Plans reviewed during the period January 2, 2001 – January 16, 2001 

• The Hamlet at Leesburg – Construction Drawings 
• Leeland Heights, Lots E & F – Boundary Line Adjustment 
• Hampton Inn – Preliminary/Final Development Plan Authorization 
• Loudoun County Central Warehouse – Preliminary/Final Development Plan 
• Leesburg Plaza Shopping Center Associates – Minor Subdivision Plat 
• Edwards Landing, Section 2A – Construction Drawings 
• Potomac Station Sec. 8D, Lots 104 – 131 – Boundary Line Adjustment 
• Exeter Hills Section 4, Lots 10 & 11 – Boundary Line Adjustment 
• Edwards Landing, Battlefield Parkway-Phase 2 Improvements – Final Development Plan 
• Airport Commerce Park – Preliminary/Final Development Plan 
• Beeler Property – Construction Drawings 
• Potomac Station, Section 9B – Boundary Line Adjustment 
• Jafari Auto Service & Auto Sales – Special Exception  
• Potomac Station, Sec. 7A – Vacation of a Storm Drainage Easement 
• Loudoun County Central Warehouse – Vacation of Sanitary Sewer Easement 

 
ZONING PERMITS ISSUED 01-01 – 01-37 

 
New Construction Residential 
(Stowers) Evergreen Mills- 1 SFD @ $100,000 
Potomac Crossing- 2 SFD @ $105,000 
Potomac Station – 11 SFD @ $105,000 
Drymill – 3 SFD @ $60,000 

 
New Construction Commercial  
14 Cardinal Park Drive, S.W. Suite 107 VAMAC, Inc. @ $50,000 
Mosler, Inc. 14 Cardinal Park Drive, S.W.  Mosler, Inc. @ 125,000 
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241 Fort Evans Road Space # 1173 Barney’s New York @ $200,000 
 
Occupancy Permits Residential 
Kincaid Forest  2-SFD 
Tavistock Farms  3- SFD  2 – SFA 
Exeter Hills 2-SFD 
Woodlea Manor 2- SFD 
Sycamore Hills 3- SFA 
 
Occupancy Permits Commercial 
300 Fort Evans Rd, N.E. Axiom Staffing Group 
240 Fort Evans Rd, NE   Food Lion 

 
UTILITIES 
 
Water & Sewer Administration 
 

a. Training 
Lisa J. Smith completed a course in Microsoft Publisher ’98. 
 

Water Supply Division 
 
 Capital Projects Update 
 

 Water Treatment Plant Upgrade to 10 MGD 
 
The contractor is performing the following major operations: 

 
• Conduction HVAC, plumbing, electrical and mechanical operations at the Filter 

Building. 
• Painting and special coating application is in progress. 
• Chemical pump and piping installation continues. 
• Forming and placing concrete at miscellaneous locations throughout site. 

 
  WTP Expansion Project Status 
   
  Dollar value complete 74% Time elapsed 102 % . 
 
  The contractor continues to be approximately  89 +/- days behind schedule. 
  Project substantial completion date was December 28, 2000.  No time extension has  
  been agreed upon. 
 
  Hospital Tank Pumping Station 
 

• Interior piping and pump installation is complete. 
• Electrical operations are in progress. 



 
Manager’s Report                      -4-    January 3 – January 17, 2001 

 
 
   
  Hospital Tank Pumping Station Status 
 
  Dollar value complete   75%  Time elapsed  96%. 

A time extension of 48 days was granted to the contractor.  Project substantial 
completions date is January 26, 2001.  
 

Water Pollution Control Division 
 

a. Capital Projects  
 
  Biological Nutrient Removal Upgrade (BNR) 

 Construction value is 80% complete.  Construction cost to date is 
$4,434,127.00. 

 
 Construction schedule is approximately 30 days behind revised milestone date 

and liquidated damages are being assessed at $500.00 per day since December 
23, 2000.  Final completion is scheduled for July 22, 2001. 

 
 Grant Funds received to date - $4,722,808.00. 

 
 Biosolids Management Upgrade (BMU) 

 Construction value is 35% complete.  Construction cost to date is $3,258,122.00. 
 

 Construction is on schedule to meet the revised completion date of September 
14, 2001.   

 
 Loan Funds received to date - $5,710,830.00. 

 
b. Training 
 

Ted Castel, Utility Plant Operator – WPCD, received his Class 2 wastewater operator  
license, and Bill Caufield received his Class 3 wastewater operators license and was 
promoted to Utility Plant Operator – WPCD. 
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Department Utility Lines

Advertised

Applications Received

Prelim. Interviews Held

Final Interviews Held

Offer Extended

Offer Rejected

Offer Accepted

Town of Leesburg

Executive Engineering & Public Works Airport

Positions Being Recruited as of January 17, 2001

 
 
 
 
 
 
 
       R. S. Noe 


